
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2005

ESTIMATE SUMMARY 09:19:39

CONTID: C13506R        ESTIMATE NO: 0005 PROG 2002

PCN: 13506R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Idaho Springs Drainage, Re-Ad PERCENT TIME:

PROJECT NO: NH 0404-039                   

Idaho Springs Drainage, Re-Ad

NAME OF ROAD: 070K

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 09/25/2005 DATE TIME STARTED 03/18/2005

1260 ROCK CREEK CIRCLE DATE LET 02/17/2005 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2005 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 03/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,306,807.34 PARTICIPATING $ $ 334,371.15

AWARD PROJECT AMT: 2,856,297.60 NON-PARTICIPATING 105,032.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.83

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

63.30%

1,213,462.61

439,403.90

439,403.90

439,403.90

$

$

$

$

1,568,209.48

525,135.25

2,093,344.73

0.00

2,093,344.73

-42,844.46

0.00

2,050,500.27

0.00

AMOUNT DUE 2,050,500.27 439,403.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 439,403.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

91.0
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 24.000 23.000

EACH 1.000 700.00

700.00000 24.000 16,800.00

202-00001  
 

0010 REMOVAL OF STRUCTURE (SPECIAL) 9.000 9.000

EACH 0.000 0.00

3,000.00000 9.000 27,000.00

202-00002  
 

0015 REMOVAL OF TREE 12.000 12.000

EACH 0.000 0.00

900.00000 12.000 10,800.00

202-00010  
 

0020 REMOVAL OF PIPE 110.000 110.000

LF  0.000 0.00

15.00000 110.000 1,650.00

202-00035  
 

0025 REMOVAL OF SIDEWALK 1,774.050 876.050

SY  898.000 10,776.00

12.00000 1,774.050 21,288.60

202-00200  
 

0030 REMOVAL OF CONCRETE PAVEMENT 5,104.000 3,799.900

SY  464.000 4,640.00

10.00000 4,263.900 42,639.00

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 1,250.730 244.730

SY  1,006.000 18,108.00

18.00000 1,250.730 22,513.14

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 8,791.000 6,135.400

SY  0.000 0.00

3.60000 6,135.400 22,087.44

202-00240  
 

0045 *REMOVAL OF LIGHT STANDARD 6.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

202-00700  
 

0050 REMOVAL OF GROUND SIGN 22.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

202-00810  
 

0055 SAWING CONCRETE (6 INCH) 1,200.000 438.000

LF  151.000 453.00

3.00000 589.000 1,767.00

202-05006  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,288.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

203-00060  
 

0065 BLADING 137.000 136.000

HOUR 1.000 75.00

75.00000 137.000 10,275.00

203-01500  
 

0070 POTHOLING 91.500 77.500

HOUR 14.000 2,800.00

200.00000 91.500 18,300.00

203-01597  
 

0075 STRUCTURE EXCAVATION 154.000 0.000

CY  154.000 3,080.00

20.00000 154.000 3,080.00

206-00000  
 

0080 STRUCTURE BACKFILL (CLASS 1) 126.000 0.000

CY  0.000 0.00

26.00000 0.000 0.00

206-00100  
 

0085 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01781  
 

0090 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01782  
 

0095 *TOPSOIL 20.000 0.000

CY  0.000 0.00

56.00000 0.000 0.00

207-00205  
 

0100 *EROSION BALES (WEED FREE) 100.000 79.000

EACH 0.000 0.00

20.00000 79.000 1,580.00

208-00011  
 

0105 *SILT FENCE 782.000 782.000

LF  0.000 0.00

4.00000 782.000 3,128.00

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 300.000 132.000

LF  0.000 0.00

4.50000 132.000 594.00

208-00051  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.668

L S 0.167 1,252.50

7,500.00000 0.835 6,262.50

208-00200  
 

0125 RESET MARKER 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-00060  
 

0130 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
 

0135 RESET SIGN PANEL 9.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

210-00815  
 

0140 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

212-00006  
 

0145 *LANDSCAPE RESTORATION 1.000 0.000

L S 0.000 0.00

9,500.00000 0.000 0.00

212-01200  
 

0150 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00002  
 

0155 *MONITORING TECHNICIAN 200.000 19.000

HOUR 0.000 0.00

75.00000 19.000 1,425.00

250-00050  
 

0160 *HEALTH AND SAFETY OFFICER 24.000 15.000

HOUR 0.000 0.00

135.00000 15.000 2,025.00

250-00110  
 

0165 *MATERIAL SAMPLING AND DELIVERY 20.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

250-00120  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) 30.000 0.000

TON 0.000 0.00

30.00000 0.000 0.00

304-06000  
 

0175 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 135.000 68.130

TON 44.840 5,380.80

120.00000 112.970 13,556.40

403-00720  
 

0180 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,487.000 69.980

TON 1,356.560 73,254.24

54.00000 1,426.540 77,033.16

403-33721  
 

0185 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 1,110.000 0.000

TON 0.000 0.00

65.00000 0.000 0.00

403-34751  
 

0190 *EMULSIFIED ASPHALT (CSS-1H) 1,010.000 0.000

GAL 0.000 0.00

6.00000 0.000 0.00

411-10253  
 

0195 CONCRETE PAVEMENT (6 INCH) 330.000 197.830

SY  0.000 0.00

38.00000 197.830 7,517.54

412-00600  
 

0200 GEOTEXTILE (EROSION CONTROL) (CLASS A) 36.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

420-00100  
 

0205 RIPRAP (12 INCH) 48.000 46.200

CY  0.000 0.00

75.00000 46.200 3,465.00

506-00212  
 

0210 CONCRETE SLOPE AND DITCH PAVING 9.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

507-00000  
 

0215 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000

TON 0.000 0.00

210.00000 0.000 0.00

507-00400  
 

0220 STRUCTURAL STEEL (GALVANIZED) 1,050.000 0.000

LB  0.000 0.00

6.50000 0.000 0.00

509-00001  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HAND RAIL 47.000 0.000

LF  0.000 0.00

156.00000 0.000 0.00

514-00100  
 

0230 *PEDESTRIAN RAILING (STEEL) 360.000 0.000

LF  0.000 0.00

180.00000 0.000 0.00

514-00200  
 

0235 WATERSTOP (6 INCH) 11.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

518-00106  
 

0240 CONCRETE CLASS B 101.400 31.430

CY  0.000 0.00

400.00000 31.430 12,572.00

601-01000  
 

0245 CONCRETE CLASS D (WALL) 83.330 0.000

CY  83.330 62,497.50

750.00000 83.330 62,497.50

601-03050  
 

0250 CONCRETE CLASS D (WALL) (COLORED) 43.900 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-03052  
 

0255 REINFORCING STEEL (EPOXY COATED) 10,897.000 1,023.000

LB  7,730.000 11,595.00

1.50000 8,753.000 13,129.50

602-00020  
 

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 813.000 775.000

LF  38.000 1,824.00

48.00000 813.000 39,024.00

603-01185  
 

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 380.000 380.000

LF  0.000 0.00

58.00000 380.000 22,040.00

603-01245  
 

0270 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 339.000 339.000

LF  0.000 0.00

75.00000 339.000 25,425.00

603-01365  
 

0275 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 569.000

LF  0.000 0.00

120.00000 569.000 68,280.00

603-01425  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 103.000 103.000

LF  0.000 0.00

145.00000 103.000 14,935.00

603-01485  
 

0285 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

549.000 432.000

LF  117.000 7,605.00

65.00000 549.000 35,685.00

603-02185  
 

0290 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 93.000 93.000

LF  0.000 0.00

80.00000 93.000 7,440.00

603-02245  
 

0295 INLET TYPE C (5 FOOT) 8.000 7.000

EACH 1.000 2,200.00

2,200.00000 8.000 17,600.00

604-00305  
 

0300 INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-00310  
 

0305 INLET TYPE 16 (5 FOOT) 12.000 12.000

EACH 0.000 0.00

2,300.00000 12.000 27,600.00

604-16005  
 

0310 INLET TYPE 16 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

604-16010  
 

0315 INLET TYPE 16 (DOUBLE) (5 FOOT) 6.000 2.000

EACH 4.000 12,000.00

3,000.00000 6.000 18,000.00

604-16505  
 

0320 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

604-16510  
 

0325 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-16605  
 

0330 INLET TYPE 16 (TRIPLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,800.00000 2.000 11,600.00

604-16610  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 INLET SPECIAL (5 FOOT) 2.000 0.000

EACH 2.000 24,000.00

12,000.00000 2.000 24,000.00

604-19005  
 

0340 INLET SPECIAL (10 FOOT) 2.000 2.000

EACH 0.000 0.00

16,000.00000 2.000 32,000.00

604-19010  
 

0345 INLET TYPE R L 20 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

604-19505  
 

0350 INLET TYPE R L 20 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,500.00000 2.000 15,000.00

604-19510  
 

0355 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000

EACH 0.000 0.00

2,000.00000 9.000 18,000.00

604-30005  
 

0360 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

2,600.00000 4.000 10,400.00

604-30010  
 

0365 MANHOLE SLAB BASE (15 FOOT) 6.000 6.000

EACH 0.000 0.00

3,200.00000 6.000 19,200.00

604-30015  
 

0370 GRATING AND FRAME 17.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

604-50062  
 

0375 FENCE (PLASTIC) 200.000 200.000

LF  0.000 0.00

6.00000 200.000 1,200.00

607-11525  
 

0380 CONCRETE SIDEWALK 1,148.000 378.760

SY  60.710 1,699.88

28.00000 439.470 12,305.16

608-00000  
 

0385 CONCRETE SIDEWALK (SPECIAL) 265.000 137.880

SY  79.720 7,972.00

100.00000 217.600 21,760.00

608-00005  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONCRETE SIDEWALK (6 INCH) 333.000 72.490

SY  166.320 6,320.16

38.00000 238.810 9,074.78

608-00006  
 

0395 CONCRETE CURB RAMP 163.000 46.290

SY  44.300 3,987.00

90.00000 90.590 8,153.10

608-00010  
 

0400 CONCRETE SIDEWALK (COLORED) 669.000 219.280

SY  0.000 0.00

45.00000 219.280 9,867.60

608-00350  
 

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,416.000 2,096.500

LF  1,187.500 16,625.00

14.00000 3,284.000 45,976.00

609-21020  
 

0410 GUTTER TYPE 2 (3 FOOT) 38.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

609-24003  
 

0415 GUTTER TYPE 2 (4 FOOT) 22.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

609-24004  
 

0420 *2 INCH ELECTRICAL CONDUIT 4,075.000 2,167.000

LF  708.000 8,850.00

12.50000 2,875.000 35,937.50

613-00200  
 

0425 *WIRING 1.000 0.000

L S 0.000 0.00

20,000.00000 0.000 0.00

613-10000  
 

0430 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 14.000 0.000

EACH 0.000 0.00

7,000.00000 0.000 0.00

613-16010  
 

0435 *CONCRETE FOUNDATION PAD 14.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-40000  
 

0440 SIGN PANEL (CLASS I) 108.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 212.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-01502  
 

0450 DETOUR PAVEMENT 0.000 0.000

SY  0.000 0.00

28.00000 0.000 0.00

621-00450  
 

0455 CONSTRUCTION SURVEYING 1.000 0.668

L S 0.167 5,845.00

35,000.00000 0.835 29,225.00

625-00000  
 

0460 CONSTRUCTION SURVEYING (HOURLY) 120.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

625-00001  
 

0465 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

200,000.00000 1.000 200,000.00

626-00000  
 

0470 PUBLIC INFORMATION SERVICES 1.000 0.760

L S 0.120 9,000.00

75,000.00000 0.880 66,000.00

626-01000  
 

0475 *EPOXY PAVEMENT MARKING 23.000 0.000

GAL 0.000 0.00

70.00000 0.000 0.00

627-00005  
 

0480 *PAVEMENT MARKING PAINT (WATERBORNE) 22.000 0.000

GAL 10.000 600.00

60.00000 10.000 600.00

627-00011  
 

0485 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

240.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30410  
 

0490 SURVEY MONUMENT (TYPE 5) 5.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01005  
 

0495 *FLAGGING 6,200.000 2,883.000

HOUR 734.000 16,882.00

23.00000 3,617.000 83,191.00

630-00000  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *TRAFFIC CONTROL INSPECTION 60.000 42.000

DAY 11.000 880.00

80.00000 53.000 4,240.00

630-00007  
 

0505 *TRAFFIC CONTROL MANAGEMENT 160.000 83.000

DAY 18.000 8,280.00

460.00000 101.000 46,460.00

630-00012  
 

0510 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500

EACH 0.000 0.00

150.00000 4.500 675.00

630-80335  
 

0515 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

630-80336  
 

0520 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 25.500

EACH 0.000 0.00

56.00000 25.500 1,428.00

630-80341  
 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 14.000

EACH 1.000 70.00

70.00000 15.000 1,050.00

630-80342  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500

EACH 0.000 0.00

65.00000 2.500 162.50

630-80343  
 

0535 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 677.000 276.000

SF  0.000 0.00

17.00000 276.000 4,692.00

630-80344  
 

0540 *DRUM CHANNELIZING DEVICE 30.000 15.000

EACH 0.000 0.00

35.00000 15.000 525.00

630-80360  
 

0545 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

45.00000 5.000 225.00

630-80363  
 

0550 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 0.000 0.00

45.00000 5.000 225.00

630-80364  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONE 250.000 125.000

EACH 0.000 0.00

6.00000 125.000 750.00

630-80380  
 

0560 F/A MINOR CONTRACT REVISIONS 168,157.790 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0565 F/A PARTNERING 3,000.000 1,435.600

F A 0.000 0.00

1.00000 1,435.600 1,435.60

700-70011  
 

0570 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0585 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0590 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
 

0600 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0605 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 



CONTID: C13506R        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *ADDED ITEM (FOOT)/ VIDEO SEWER LINE 1,693.000 1,693.000

LF  0.000 0.00

1.95000 1,693.000 3,301.35

900-00012  
 

0730 *ADDED ITEM (FOOT)/ JET CLEAN SEWER MAIN 1,693.000 1,693.000

LF  0.000 0.00

0.98000 1,693.000 1,659.14

900-00012  
 

0735 *ADDED ITEM (HOUR)/ 5.000 5.000

HOUR 0.000 0.00

150.00000 5.000 750.00

900-00010  
 

0740 EROSION LOG 160.000 160.000

LF  0.000 0.00

7.13000 160.000 1,140.80

208-00005  
 

0745 ADDED ITEM (WORK DAY)/ 41.000 30.000

WD  11.000 5,119.07

465.37000 41.000 19,080.17

900-00025  
 

0750 REMOVAL OF WALL 123.000 123.000

LF  0.000 0.00

35.00000 123.000 4,305.00

202-00155  
 

0755 INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

5,500.00000 2.000 11,000.00

604-00510  
 

0760 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

900-00014  
 

CAT 0200 $334,371.15 1,517,209.48CURRENT AMT 2,566,392.09 $$

CAT NO0201 IDAHO SPRINGS 

0610 REMOVAL OF FIRE HYDRANT 5.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-00031  
 

0615 *ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 IDAHO SPRINGS 

0620 MODIFY MANHOLE 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

210-04015  
 

0625 4 INCH PLASTIC PIPE 1,510.000 1,438.000

LF  72.000 1,440.00

20.00000 1,510.000 30,200.00

603-50004  
 

0630 8 INCH PLASTIC PIPE 2,507.500 2,380.500

LF  127.000 6,604.00

52.00000 2,507.500 130,390.00

603-50008  
 

0635 MANHOLE SLAB BASE (10 FOOT) 10.000 7.000

EACH 0.000 0.00

2,600.00000 7.000 18,200.00

604-30010  
 

0640 *LIGHT STANDARD FOUNDATION 14.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-40010  
 

0645 WATER SERVICE 59.000 20.000

EACH 39.000 58,500.00

1,500.00000 59.000 88,500.00

619-00002  
 

0650 CONNECT TO EXISTING WATERLINE 5.000 2.000

EACH 3.000 3,000.00

1,000.00000 5.000 5,000.00

619-00007  
 

0655 8 INCH DUCTILE IRON PIPE 2,698.000 2,164.000

LF  534.000 24,564.00

46.00000 2,698.000 124,108.00

619-06080  
 

0660 8 INCH GATE VALVE 10.000 7.000

EACH 3.000 3,000.00

1,000.00000 10.000 10,000.00

619-75064  
 

0665 6 INCH FIRE HYDRANT 7.000 6.000

EACH 1.000 3,000.00

3,000.00000 7.000 21,000.00

619-78048  
 

0670 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C13506R        COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 IDAHO SPRINGS 

0715 MANHOLE SLAB BASE (5 FOOT) 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

604-30005  
 

0720 6 INCH PLASTIC PIPE 160.500 117.000

LF  43.500 1,674.75

38.50000 160.500 6,179.25

603-50006  
 

CAT 0201 $101,782.75 448,577.25CURRENT AMT 489,527.25 $$

CAT NO0202 CDPHE BIG 5 LINE 

0675 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0680 MANHOLE SLAB BASE (10 FOOT) 5.000 2.000

EACH 1.000 2,600.00

2,600.00000 3.000 7,800.00

604-30010  
 

0685 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

604-30015  
 

0690 4 INCH PLASTIC PIPE 5,671.000 2,386.000

LF  0.000 0.00

28.00000 2,386.000 66,808.00

619-50320  
 

0695 4 INCH BALL VALVE 6.000 2.000

EACH 1.000 650.00

650.00000 3.000 1,950.00

619-76932  
 

CAT 0202 $3,250.00 76,558.00CURRENT AMT 199,888.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0705 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
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PCN: 13506R-BID   ESTIMATE RUN 09/28/2005

PROJECT: NH 0404-039                   ESTIMATE NO: 0005 09:19:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 51,000.00CURRENT AMT 51,000.00 $$

PROJECT TOTAL 439,403.90 $ 2,093,344.73CURRENT AMT 3,306,807.34 $$


